
ISO 3̂ 3

POLREP #198 •
FAIRMONT COKE WORKS , - - • •
FAIRMONT, MARION COUNTY, WV 26554
AtTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
CERCLA REMOVAL ACTION
I. SITUATION (THURSDAY 11/02/94, 1800 HOURS)

A. PERSONNEL ON SCENE: TAT-2, ERCS-11.
B. WEATHER ON SCENE: PARTLY SUNNY, TEMPS INFO'S.'
C. PROJECT COSTS:

AGENCY COSTS AS OF 11/03/94 CEILING
ERGS $2,853,896 * $3,741,200
TAT , ' 259,205 - 300,000
EPA DIRECT 85,616 106,200
EPA INDIRECT- 148,497 .177,000

TOTAL $3,346,368 $4,324,400

UNOBLIGATED , ^ • $1,673,194

SITE CEILING '.. > $5,997,594

II. ACTIONS TAKEN .
A. ERCS CONTINUED TO DISCHARGE WATER FROM AST ZZT31.

95,700 GALtONS WERE DISCHARGED TODAY, 897,700 GALLONS
HAVE BEEN DISCHARGED TO DATE.

B. ERCS CONTINUED GRADING OPERATIONS FOR STORM-WATER
CONTROL NEAR THE SCRAP YARD AREA AND THE EAST ;END OF
THE SITE.

C. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA,
ERCS CONTINUED TO CONSOLIDATE BREEZE MATERIAL INTO THE
SLUDGE IMPOUNDMENT AREA.

D. ERCS CONTINUED REMOVING DEBRIS FROM MANHOLES ON-SITE.
E, ERCS CONTINUED NORTH LANDFILL CONSOLIDATION.
F. ERCS BEGAN RECEIVING STONE FOR STORM WATER MANAGEMENT

CONTROL SYSTEM. 63 OF 300 TONS RECEIVED THIS DATE.
' G. ERCS MOVED CONCRETE DEBRIS FROM BUILDING "AJ" TO THE

CONCRETE STAGING PILE AT BUILDING "AT" .
III. FUTURE PLANS

A. ERCS TO CONTINUE. SCHEDULING AND ARRANGING T&D OF
REMAINING BULK GROUPS FROM SITE.

B. ERCS TO CONTINUE SITE GRADING FOR CONTROL OF STORM
' - • '- WATER. • -' '.•••'. , , , • . ' , • . , , ' " , .':

C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
E. DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE. ~
F. ERCS TO .CONTINUE DISCHARGING WATER FROM AST ZZT31, -

WEATHER PERMITTING.
G. RPM WHITTINGTON AND SAM WOOD TO REVIEW AND COMMENT ON

DRAFT HRS PACKAGE. •
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